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Radiogram No. 6944u              Form 24 for 08/08/2011 
 
POST-EVA CLEANUP.  ATTITUDE CONTROL THRUSTER [ДО] INHIBIT  

GMT CREW ACTIVITY 
06:00-06:10 CDR Morning Inspection. SM ПСС [Caution & Warning Panel] Test 
06:00-06:10 FE-1,FE-4 Morning Inspection 
06:00-06:05 FE-5,FE-6 Bisphosphonate Pill Ingestion 
06:00-06:10 FE-3 Morning Inspection 
06:05-06:45 FE-5 

Post-sleep 
06:05-06:50 FE-6 
06:10-06:20 CDR,FE-1,FE-4 Calf Volume Measurement 
06:10-06:35 FE-3 

Post-sleep 
06:20-06:30 CDR 
06:20-06:30 FE-4 МО-8. Setup 
06:20-06:40 FE-1 

Post-sleep 
06:30-06:55 FE-4 
06:30-06:35 CDR 

Body Mass Measurement 
06:35-06:40 FE-3 
06:35-06:50 CDR Post-sleep 
06:40-07:35 FE-3 BREAKFAST 
06:40-06:45 FE-1 

Body Mass Measurement 
06:45-06:50 FE-5 
06:45-07:35 FE-1 

BREAKFAST 06:50-07:40 CDR 
06:50-07:40 FE-5 
06:50-06:55 FE-6 

Body Mass Measurement 
06:55-07:00 FE-4 
06:55-07:40 FE-6 BREAKFAST 
07:00-07:10 FE-4 MO-8. Cleanup 
07:10-07:40 FE-4 BREAKFAST 
07:35-07:40 FE-1,FE-3 Work Prep 
07:40-08:05 . Daily Planning Conference (S-band) 
08:05-08:25 FE-5 Acoustic dosimeters: hardware setup for static measurements 
08:05-08:25 CDR,FE-1,FE-3 Kazbek Fit Check 
08:05-08:25 FE-4,FE-6 Work Prep 
08:25-08:45 CDR Work Prep 
08:25-08:30 FE-6 ISSAC Lab Window Shutter Open 
08:25-08:40 FE-5 Work Prep 
08:25-09:55 FE-1 Physical Exercise (ARED)  
08:30-08:40 FE-6 CIR Alignment Guide Removal 
08:30-08:45 FE-3 SPHERES Payload Review 
08:40-08:55 FE-5 POMS Questionnaire 
08:40-08:45 FE-6 SPHERES Procedure Print 
08:45-09:00 FE-3 SPHERES Crew Conference 
08:45-10:00 FE-6 Physical Exercise T 2 
08:50-10:30 FE-4 Post-EVA SM ПхО and DC1 reconfig to nominal 
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08:55-09:15 CDR MOLNIYA-GAMMA Log File Dump 
08:55-09:00 

FE-5 
Transferring Super Sensitive HDTV Camera from JPM1 to Cupola 

09:00-09:45 MELFI 1 Configuration Verification  
09:00-09:05 FE-3 Oxygen Level Check 
09:25-09:45 FE-3 HRF Hardware Setup for Urine Collection 
09:30-10:30 CDR PLANTS-2 Experiment Start. Tagup with specialists (S-band) 
09:45-09:55 FE-5 EHS GC/DMS Ops Start 
09:45-09:55 FE-3 SSC Relocation to JPM to Start SPHERES Experiment 
09:55-10:10 FE-1 Work Prep 
09:55-11:25 FE-5 Physical Exercise (ARED)  
10:00-10:10 FE-6 Glove Box (MSG) Activation 
10:10-10:30 FE-6 Powering up SHERE experiment hardware (prior to fluid sample installation) 

10:10-10:40 FE-1 Pre-pack  АО-ВКА antenna 4 for disposal, the antenna was removed during 
EVA 29 

10:25-11:25 FE-3 Physical Exercise T 2 
10:30-10:45 FE-6 SHERE CGBA access before a SHERE run 
10:30-11:45 FE-4 Physical Exercise (TVIS), Day 4 
10:40-12:50 FE-1 Post-EVA SM ПхО and DC1 reconfig to nominal 
10:45-11:30 FE-6 SHERE Fluid Module Installation 
11:10-11:15 CDR Plants-2 Pump Deactivation 
11:15-12:45 CDR Physical Exercise (VELO), Day 3 
11:25-12:25 FE-5 Physical Exercise T 2 
11:25-12:50 FE-3 Physical Exercise (ARED)  
11:35-12:00 FE-6 SHERE Fluid Module Removal 
11:45-12:50 FE-4 Post-EVA SM ПхО and DC1 reconfig to initial config 
12:00-12:15 FE-6 Stow SHERE Fluid Module after experiment run 
12:15-12:50 FE-6 SHERE Fluid Module Installation 
12:40-12:50 FE-5 Super Sensitive HDTV Zoom Lens Setup for Night View 
12:45-12:50 CDR Plants-2 Pump Deactivation 
12:50-13:00 FE-5 Super Sensitive HDTV Zoom Lens Night View Recording from Cupola 
12:50-13:50 CDR,FE-1,FE-4 LUNCH 

13:00-14:00 FE-3,FE-5, 
FE-6 LUNCH 

13:50-14:45 CDR MATRYOSHKA-R BUBBLE-dosimeter initialization and deployment for 
exposure. Tagup with specialists (S-band) 

13:50-15:30 FE-4 Loading disposal hardware to Progress 411 and IMS updates 
13:50-14:50 FE-1 Post-EVA SM ПхО and DC1 reconfig to initial config 
14:00-14:25 FE-6 SHERE Fluid Module Removal 
14:00-14:15 FE-5 HRF Rack 1 T61p Laptop Installation 
14:15-14:35 FE-5 HRF1 Portable Computer DVD Load Preparation 
14:25-14:40 FE-6 Stow SHERE module after experiment run 

14:35-15:00 FE-5 Installing Japanese Flag, JAXA Flag and Good Design Award Label on the 
Port Endcone of JPM 

14:40-14:45 FE-6 SHERE Data Transfer to MLC for downlink 
14:45-15:05 FE-6 WHC Panel Modification 
14:50-16:05 CDR Progress 410 and DC1 Interface Leak Check 
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14:55-16:25 FE-3 SPHERES Test Start 
15:00-15:10 FE-5 HAM Radio Session Setup 
15:05-15:35 FE-6 WHC EDV-U R&R 
15:10-15:25 FE-5 HAM Radio Session 
15:10-15:30 FE-1 IMS Update 
15:25-15:30 FE-5 EHS Sampling Termination 
15:30-16:10 FE-4 Auxiliary Laptop Anti-Virus Update 
15:30-16:10 FE-1 СОЖ Maintenance 
15:35-15:50 FE-5 HRF1 Portable Computer DVD Load Conclude 
15:40-16:00 FE-6 COM Port Setting Change on SSC for the UMS Interface Cable 
15:50-16:05 FE-5 HRF Rack PC Serial Adapter Configuration 
16:00-16:20 FE-6 UMS Reference Material Review 
16:05-16:15 CDR Open DC1-СУ transfer hatches 
16:05-16:20 FE-5 Vehicle Cabin Atmosphere Module (VCAM) OBT Materials Review 
16:10-17:25 FE-4 Physical Exercise (ARED)  
16:10-17:10 FE-1 Physical Exercise (TVIS), Day 3 
16:15-16:25 CDR On MCC Go Open ТКГ-СУ Transfer Hatches 
16:20-16:50 FE-5 Gathering tools in support of VCAM IFM 
16:25-18:25 FE-3 SPHERES Test Run 
16:25-16:45 CDR QD Screw Clamp Installation 
16:35-16:45 FE-6 Installing two fire port and three stowage drawer content labels 
16:45-17:30 CDR Progress 410 deactivation, air duct installation 
17:15-18:45 FE-5 US EVA Tool Stow 
17:15-17:30 FE-6 Glove Box (MSG) Powerdown 
17:25-18:25 FE-1,FE-4 Video Footage for The Orbital Station. Life On Orbit documentary 
17:30-17:35 FE-6 SHERE experiment shut down 
17:30-18:30 CDR Physical Exercise (TVIS), Day 3 
17:35-18:50 FE-6 Physical Exercise (ARED)  
18:25-19:05 FE-1,FE-4 Evening Work Prep 
18:25-18:45 FE-3 SPHERES Test Termination 
18:30-19:05 CDR Evening Work Prep 
18:45-18:50 FE-3 Oxygen Level Check 
18:45-18:50 FE-5 JPM Window Shutter Closure 
18:50-19:15 FE-6 

Evening Work Prep 
18:50-19:05 FE-3,FE-5 
19:05-19:10 FE-3 MPC Power Up 

19:05-19:15 
CDR,FE-1,FE-
4, 
FE-5 

Pre-sleep 

19:10-19:15 FE-3 Relocating SSC5 from the JPM back to LAB after the SPHERES test session 
19:15-19:40 . Daily Planning Conference (S-band) 
19:40-21:30 FE-4,FE-5 

Pre-sleep 19:40-21:20 CDR,FE-1 
19:40-21:25 FE-3,FE-6 
21:20-21:30 FE-1 SONOCARD Experiment Start 
21:20-21:30 CDR RELAXATION. Start SONY DCR-TRV900E Battery Charge 
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21:25-21:30 FE-6 ISSAC Lab Window Shutter Close 
21:25-21:30 FE-3 MPC Power Down 
21:30-06:00 . SLEEP 

Task List CDR,FE-1,FE-4 Preparation of reports for Roskosmos site 

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


